Feature List Artifact — WMS for Directorate of Archaeology, MP

1. Project Overview

The Work Monitoring System (WMS) is a digital platform designed to streamline and secure the record-keeping of monument restoration projects under the Directorate of Archaeology, Madhya Pradesh. It enables the department to assign restoration contracts, define project milestones, collect digital proofs of progress, track payments against milestones, and maintain immutable records accessible to all relevant stakeholders.

2. Core Problems & Goals

Problems:

- Restoration work progress is tracked manually on paper.
- Physical inspections are the only way to validate progress.
- Contractors can manipulate or delay reports.
- Payment status and approvals lack transparency.
- No unified dashboard for progress analysis.

Goals:

- Provide logins for all stakeholders (department & contractor side).
- Digitize milestones and their approvals with supporting evidence.
- Ensure uploaded proofs are authentic (geo-tag, timestamp).
- Maintain full records of payment tracking per milestone.
- Provide dashboards & reports for analysis.
- Ensure rejections, rework, and partial approvals are handled smoothly.

3. Core Problems & Solution Principles

- Cheating in proof submission → Geo-tagged, timestamped, watermarked media uploads.
- Manual approvals → Digital workflows with inspector + admin decisions logged.
- Lack of transparency in payments \rightarrow Milestone-linked payment tracking records.
- Fragmented communication → Centralized role-based portal + milestone remarks.
- No unified record → Immutable, versioned logs of all activities.

4. Roles (High-Level)

- Admin: manages monuments, tenders, milestones; final approval.
- Inspector: reviews proofs, requests rework.
- Finance: records payment tracking.
- Contractor Org: manages milestones & sub-roles.
- Sub-Roles: Worker (uploads), Financer (financial docs), Supervisor (submits package).
- Read-Only: auditors/public (optional).

Action	Admin	Inspector	Finance	Contractor (Org)	Supervisor	Worker	Financer
shboard	Full access	Review queue	Finance dash	Project view	Milestone queue	Upload tab	Finance tab
numents	Create/Edit/Import	No	No	No	No	No	No
ntractors	Assign	No	No	No	No	No	No
ontracts	Create/Edit	No	No	View only	View only	No	No
estones	Create/Edit	No	No	View only	View only	No	No
Proofs	No	No	No	Yes	Yes	Yes	Yes
lestone	No	No	No	Yes	Yes	No	No
lestone	Final approval	Approve/Reject	No	No	No	No	No

Action	Admin	Inspector	Finance	Contractor (Org)	Supervisor	Worker	Financer
ayment	View only	View only	Yes	View own	View own	View own	View own
Mgmt	No	No	No	Yes	No	No	No
nboards	Global	Assigned	Finance	Own	Own	Uploads	Finance
.ogs	Full view	Related only	Related only	Related only	Related only	Own only	Own only

5. Milestone Lifecycle Flow

Draft: Admin creates milestone, assigns inspector & finance.

In Progress: Contractor team (workers + financer) upload media/docs; supervisor compiles.

Submitted: Supervisor submits package.

Inspector Review: Approves/rejects/partial approval, requests rework.

Admin Decision: Final approval/reject, moves to Finance.

Finance Update: Records payment details.

Rework Cycle: Contractor resubmits, inspector/admin re-review.

Closed: Paid/Partially Paid milestone closed.